

Annual Procurement Plan (2026-27)

Budget: Development

Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programme Name & Code

Secondary and Higher Education Division, Ministry of Education.
Bangladesh University of Textiles & University Grants Commission.
Project Director
"Further Infrastructure Development, Expansion and Modernization of Bangladesh University of Textiles Project". (Code- 222021100)

Pkg. No.	Description of Procurement Package	Unit	Qty.	Procurement Method & (Type)	Contract Approving authority	Source of funds	Estd. Cost (in Lakh Tk.)	Time code for process	Not Used in goods	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time to contract signature	Time for Completion of contract
	Goods																
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Supply of Laptop	Nos	1	RFQM (NCT)	VC BUTEX	GOB	1.50	Planned dates	-	03/09/2026	17/09/2026	01/10/2026	08/10/2026	08/10/2026	-	-	17/11/2026
								Planned days	-	0	14	14	7	0	0	0	40
								Actual dates									
Total Value of Goods Procurement							1.50										

Note: (1) The procurement plan would be reviewed and undated on periodical basis.
(2) RFQM= Request for Quotation Method, NCT = National Competitive Tender.

[Signature]

[Signature]
20.07.26
Project Director

Prof. Dr. Shekh Md. Mamun Kabir
Project Director
Feasibility Study and Academic Master Plan for the "Further Infrastructure Development, Expansion and Modernization of Bangladesh University of Textiles Project"

[Signature]
20/07/26
Vice-Chancellor
BUTEX
Prof. Dr. Md. Zulhash Uddin
Vice-Chancellor
Bangladesh University of Textiles
Tejgaon, Dhaka-1208.